Browning Community Hospital Expansion and Renovation Project
Correspondence Log

Document

0001
0002
0003

0004
0005

0006

0007

0008

0009
0010
0011

0012

0013
0014
0015
0016

0017
0018
0019
0020

0021
0022

Date

01/26/98
02/23/98
07/29/98

09/17/98
09/23/98

09/24/98

09/29/98

10/19/98

09/23/98
11/16/98
11/19/98

11/19/98

11/19/98
11/19/98
12/21/98
12/23/98

12/23/98
12/29/98
01/05/99
01/13/99

01/15/99
01/18/99

From:

Planar Advance

Dr. Holland
David Petersen

David Petersen
Jack Meyer

Steering
Committee

Steve Frahm
David Petersen

George Webber

David Petersen
Jim Vesbach
Rob Smith
Jack Meyer

Rob Smith
David Petersen
Rob Smith
David Petersen

David Petersen

Luigi Di Guiseppe

To:

Ray Darneal

Tim Davis
Jack Meyer

Jack Meyer
Gary McFarland
Record

Tony Fisher
Gary McFarland
Steering
Committee

Jack Meyer

Gary McFarland
David Petersen

Gary McFarland
Gary McFarland
Gary McFarland
Jack Meyer

Jack Meyer
Ray Darneal

Subject

Building Costs worksheet
PJD - Phases I/lI
Flat-panel computer display systems

Comments on design
Transmittal - Schematic Design docs

Schematics - Updated department
plans

Transmittal - Schematic Design
comments from Jack Meyer

Meeting minutes

Schematics - Cost Estimate
ScriptPro data

Transmittal - Updated Area
Tabulation

Physical Therapy floor plan

Changes to plan

Sketch of dental chair
Schematic review comments
Official Schematic Review comments
from all reviewers

Schematic review comments
Existing Exam Rooms - ADA
Existing Pharmacy casework
Interim submittal - Floor Plan w/
Room Numbers

Dual Dimensions
Telephone/Data cabling estimate

Page lof 1

Key Word(s)

PC

Eye clinic
Schematic

plans

Comments

Concerns

costs

pharmacy, scriptpro
space, square footage
Physical Therapy

revisions to space

comments
comments

comments

ADA decision
cabinets, shelves
room numbers

English, metric
telephone/data cabling costs



Browning Community Hospital Expansion and Renovation Project
Correspondence Log

Document

0023

0024

0025

0026

0027
0028
0029
0030

0031
0032
0033
0034
0035
0036
0037
0038

0039
0040
0041
0042
0043

0044

Date

01/19/99

01/20/99

01/25/99

01/20/99

01/27/99
01/28/99
01/29/99
01/29/99

02/03/99
02/05/99
02/05/99
02/05/99
02/18/99
02/24/99
02/25/99
02/26/99

03/05/99
02/26/99
03/15/99
03/18/99
03/18/99

03/17/99

From:

Lisa Wells

David Petersen

Rob Smith

Tom Brennan

David Petersen
David Petersen
Lisa Wells
Lisa Wells

Rob Smith

Rob Smith

Rob Smith

Tim Hoof

John Holland
James Crawford
Rob Smith

Lisa Wells

David Petersen
William Old Chief
David Petersen

Monica Mendoza

David Petersen

Steering
Committee

To:
Gary McFarland
Jack Meyer
Skip Hayes
Carol Mitzel

Gary McFarland
Murial Old Chief
Gary McFarland
Skip Hayes

Skip Hayes

Skip Hayes

Tim Hoof

David Petersen
Skip Hayes
Gary McFarland

Jack Meyer
Duane Jeanotte
Rob Smith

Skip Hayes
Skip Hayes

Subject

Steering Committee Meeting -
1/14/99

Response to Schematic Design
Comments

Exhaust for Physical Therapy Rm
#1304, Plaster Traps

BRC Harris Medical Records
Shelving cost estimate

Medical Records Shelving sketch
Transmittal - Color charts
Construction Management Team
Steering Committee Meeting -
1/29/99

Exam Room layout

Misc data sheets FYI

"C" locker locations

Info on Dental film developers
Dental Shielding Issues

75% Review Comments
Additonal 75% Review Comments
Steering Committee mtg on 75%
documents

Automatic Fire Sprinkler System
Cultural Committee budget
Temporary Egress sketch

CBD Sources Sought Synopsis
Conference Call Minutes

Minutes - March 17, 1999

Page 2of 2

Key Word(s)
ER, access, parking, construction, storage
comments, response
plaster, trap, exhaust
medical records, shelving, costs

BRC Harris, shelving, layout
colors

Rob, Tim, positions

access, Life Safety

exam room layout changes
dispensers

"c" lockers

Dental, film

shielding, xray
Comments-75%
Comments-75%
Comments-75%

Code, UBC, NFPA

cultural committee, budget

egress, exit, emergency

cbd, sources, synopsis

March 15, 1999-floor mats, ambulance garage,
janitor closet, winter construction options

janitor closet, temporary dental clinic,
renovation, temporary exit, storage, site
manager



Browning Community Hospital Expansion and Renovation Project
Correspondence Log

Document

0045
0046
0047
0048
0049
0050
0051
0052

0053

0054

0055

0056
0057
0058
0059
0060

0061
0062
0063
0064
0065

Date

03/22/99
03/23/99
03/23/99
03/24/99
03/24/99
03/19/99
03/22/99
03/29/99

03/29/99

03/30/99

04/02/99

04/02/99
04/02/99
04/06/99
04/07/99
04/07/99

04/08/99
04/14/99
03/31/99
04/13/99
04/15/99

From:

Rob Smith

Rob Smith

Rob Smith

David Petersen
Gary McFarland
Jack Meyer
William Old Chief
David Petersen

David Petersen
David Petersen
Gary McFarland

David Petersen
David Petersen
David Petersen
Jack Edmo
Skip Hayes

Kathy Block

David Petersen
David Petersen
David Petersen
David Petersen

To:

Skip Hayes
Skip Hayes
Skip Hayes
Jack Meyer

David Petersen

Monica Mendoza

Skip Hayes

Jack Meyer
Jack Meyer
Jack Edmo

Jack Meyer
Jack Meyer
Jack Meyer
Skip Hayes
Tom Brennan

William Old Chief
Skip Hayes
Skip Hayes
Jack Meyer
Skip Hayes

Subject

Memo-Room 1332 (Eye Clinic)
Existing Clinic exam lights
Physical Therapy Room 1304
Construction Type Classification
Excel Space Summary

75% Submittal Acceptance
Intent to Contract PL 93-638
Conference Call Minutes

Design Fee Cost Estimate with
Helipad

Sketch of proposed electrical
service entrance

Invitation to 100% Design
Presentation

Sequence of Construction
Monthly Progress Report

Costs for finish and other upgrades

Copies of 75% design docs
Medical Records shelving layout
sketch

Tribe's letter of intent

Building Decoration

Draft computer rendering
Colored computer sketches
Conference Call Minutes

Page 3of 3

Key Word(s)

windows, optometry

Room 1082, room 1062, exam lights
ventilation, fabrication room

classification, occupancy

space summary

notice to proceed

638, contract, intent, Jack Edmo

March 28, 1999-south lobby wall, signage, PT
fabrication, cabinets, equipment, fuel tank
removal, guides, construction type, flagpole,
increased scope, 638, revised space summary,
100% presentation, electrical submittal

design fee
service entrance, electrical
invitation, 100%

construction, sequence

Mar-99

costs, cabinets, cultural items, vinyl, electrical
design docs, 75%

shelving, Medical Records, BRC / Harris

intent, 638, acknowledgement
decoration, exterior, pattern
building elevation, exterior
building elevation, exterior

April 12, 1999-exterior, stair #3, medical
vacuum pump, sprinklers, fuel tank removal,
roofing, 638, scope, colors, costs
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Document

0066

0067
0068

0069
0070
0071
0072

0073
0074

0075

0076
0077
0078
0079

0080
0081

0082
0083
0084
0085

0086

Date

04/15/99

04/16/99
04/16/99

04/15/99
03/31/99
04/19/99
04/19/99

04/20/99
04/20/99

04/20/99

04/15/99
05/03/99
05/18/99
05/20/99

05/20/99
05/21/99

05/24/99
05/24/99
05/26/99
05/25/99

05/26/99

From:
Tim Hoof

David Petersen
David Petersen

Duane Jeanotte
Duane Jeanotte
David Petersen
David Petersen

Rob Smith
Lisa Racine

David Petersen

Blackfeet Tribe
David Petersen
David Petersen
Oral Running
Crane

Gary McFarland
Rob Smith

Rob Smith
Rob Smith
Rob Smith
David Petersen

David Petersen

To:
Paul Monson

Jack Meyer
Skip Hayes

William Old Chief
William Old Chief
Jack Meyer

Murial Old Chief

Skip Hayes
Skip Hayes

Skip Hayes

Jack Meyer
Skip Hayes
Lorna Morgan

Gary McFarland
Skip Hayes
Skip Hayes

Skip Hayes
Skip Hayes

Skip Hayes

Subject

Changes to proposed Nurse Call
System

Building Decoration

Potential Cost Savings

Response to PL 93-638 intent
Cultural Committee Budget
Masonry Specification Editing
Cultural Design Input

X-ray Viewboxes
Steering Committee Minutes - April
20, 1999

Conference Call Minutes

Resolution 138-99

Monthly Progress Report

Sketch of Dental Pass-thru Cabinet
Safety Cabinet/Flammable

Vicinity Map

Asphalt to include on Renovation
Project

Electrical Panel Placement
Dental Pass-Thru Cabinet

Xerox of Dental Safety Cabinet
Conference Call Minutes

Sketch of Dental Lab Elevation with
Safety Cabinet

Page 4of 4

Key Word(s)

change, nurse call, remove, eliminate, add,
strobe, pullcord

building elevation, exterior, pattern, colors
finishes, door, windows, building, site,
structural, mechanical, plumbing, electrical
invitation, 100%, time, opportunity

cultural, decoration, artifacts, artwork, budget
tile, glazed

cultural, pattern, exterior walls, exterior
columns, floors

X-ray, viewbox

renovation, medical records, cultural committee,
interior columns, equipment

April 20, 1999-design 100% presentation,
snow removal equipment, exterior walls,
schedule, temporary paving/sidewalks

PL 93-638, resolution, construction
Apr-99

sketch, dental, pass-thru

safety, dental, flammable, hazard

map, building numbers
asphalt, underground tank

electrical panels

sketch, dental, pass-thru

safety, dental, flammable, hazard

May 25, 9999-cost estimate, review

comments, site, light pole relocation, equipment
list

safety, dental, flammable, hazard
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Document

0087
0088

0089
0090

0091
0092
0093
0094
0095

0096
0097

0098
0099
0100

0101
0102
0103

0104
0105

Date

05/26/99
05/26/99

05/26/99
06/02/99

06/02/99
05/17/99
06/08/99
06/08/99
06/14/99

06/07/99
06/16/99

06/15/99
06/16/99
06/18/99

06/22/99
06/23/99
06/24/99

06/28/99
06/30/99

From:

Skip Hayes
Lisa Racine

Jay Cederberg
David Petersen

David Petersen
David Petersen
David Petersen
David Petersen
David Petersen

Mike Wetzel
David Petersen

OEHE
Rob Smith
David Petersen

OEHE
Dennis Randall
Gary McFarland

Jack Meyer
Scott Williams

To:

David Petersen
Skip Hayes

Rob Smith
Skip Hayes

Jack Meyer
Skip Hayes
Skip Hayes
Skip Hayes
Skip Hayes

Jack Edmo
Skip Hayes

ES
Skip Hayes
Jack Meyer

Gary McFarland
Jack Meyer

Skip Hayes
Skip Hayes

Subject

Various Maps/Drawings

steering committee minutes - May
26, 1999

HVAC Control Matrix

Conference Call Minutes

Monthly Progress Report
Applicable Codes

Sketch of Main Entry Sign
Sketch of "Triangular" Sign
Conference Call Minutes

Estimated Project Costs
Conference Call Minutes

Requisition-Modification

Life Safety

Responses to 100% Design Review
Comments

Backcheck Review

Sketch of Temporary Access
L.A.Olson Delivery Order
Modification

ES Backcheck Review Comments

Sketch of Integral Base (cove wrap)
Locations

Page 50of 5

Key Word(s)

vicinity map, certificate of survey

renovation, medical records, quonset, document
review

hvac, control matrix

June 2, 1999-construction, sequence, signage,
garage exhaust, review comments, design
contract, control matrix, site survey

May-99

codes

exterior entry sign

exterior sign

June 14, 1999-family room #1556, nurse call,
traffic control signage, mini blinds, signage,
back check submittal, contract options

costs, under run, fee, negociate, ihs

June 16, 1999-equipment list, mini blinds,
nurse call, traffic control signage, interim life
safety, thermostat controllers, final drawing
submittal

modification, additional design services
life safety, contractors
review comments, response, 100% design

backcheck, review comments
temporary access
modification, additional design services

backcheck, review comments
integral base, cove wrap
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Document
0106
0107
0108
0109
0110
0111
0112
0113
0114
0115
0116
0117

0118

0119
0120

0121
0122
0123
0124
0125

0126

Date
07/01/99
07/02/99
07/08/99
07/08/99
07/12/99
07/15/99
07/15/99
07/07/99
07/12/99
07/14/99
07/16/99
07/19/99

07/19/99

07/16/99
07/19/99

07/16/99
07/21/99
07/21/99
07/25/99
07/26/99

07/26/99

From:
David Petersen
David Petersen
OEHE
David Petersen
David Petersen
Emorie Davis-Bird
Gary McFarland
Skip Hayes
Dale Burson
William Old Chief
Skip Hayes
David Petersen

David Petersen

Jay Cederberg
Emorie Davis-Bird

Dale Burson

Duane Jeanotte
David Petersen
Daily Inter Lake

David Petersen

David Petersen

To:
Skip Hayes

Skip Hayes

Skip Hayes
Skip Hayes

Jack Meyer

Skip Hayes
Duane Jeanotte
Jack Meyer
Skip Hayes

Rob Smith
Skip Hayes

Emorie Davis-Bird

William Old Chief
Jack Meyer

Skip Hayes

Jack Meyer

Subject
Conference Call Minutes

ES Backcheck Review Comments
Review Comments - 100% Civil
Construction Cost Estimate
Conference Call Minutes

Pre-Solicitation Advertisement

Montana Engineer Seal
Requirements

Meeting minutes

Sample JOFOC
New Project Manager
Conference Call Minutes

Transmittal-CD plot files, drawings,
specs

Conference Call Minutes

Vacuum Pump Sizing
Solicitation Advertisement

L. A. Olson Contract

Status of technical assistance
Construction Cost Estimate

Legal Notice

Transmittal only-Replacement Final
Specs

Revised Final Drawings

Page 60f 6

Key Word(s)

July 1, 1999-civil drawings, review comments,
mechanical drawings, srchitectural drawings
backcheck, review comments

review comments, 100% civil

cost estimate, 100% design

July 12, 1999-schedule, proprietary products,
cost estimate

tribe, pre-solicitation
seal, stamp, Montana

timeline, 638, pre-solicitation, technical
assistance

jofoc

project manager, 638, technical assistance
July 16, 1999-tribe, disputes, submittals,
boiler plate

cd, specs, plans, drawings

July 19, 1999-status of documents, signature
requirements

medical vacuum pump, size
plan holders, request for proposals, rfp

task order

technical assistance, -638 contract
cost estimate

tribal pre-solicitation notice

specs

drawings, A6.1, A6.2, E3.3, E5.3
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Document

0127

0128

0129
0130

0131

0132

0133

0134

0135

0136

0137

0138

0139

0140
0141

0142
0143

0144

0145

Date

07/26/99

07/27/99

07/30/99
07/30/99

07/28/99

07/23/99

07/30/99

08/02/99

08/16/99

08/24/99

08/25/99

09/01/99

09/02/99

09/08/99
09/08/99

09/09/99
09/16/99

09/17/99

08/16/99

From:
David Petersen
Gary McFarland

David Petersen
Gary McFarland

David Petersen
Skip Hayes
Skip Hayes
David Petersen
ES Contracting
Gary McFarland
Lisa Racine
David Petersen

Rob Smith

Dale Burson
Dale Burson

David Petersen
David Petersen

David Petersen

William OId Chief

To:
Jack Meyer
Rita Langager

Skip Hayes
ES

Jack Meyer
Record
Record
Jack Meyer
L.A.Olson
ES

Skip Hayes
Skip Hayes

Skip Hayes

Skip Hayes
L.A.Olson

Skip Hayes
Skip Hayes

Skip Hayes

Subject

Transmittal only-Final Drawings &
Specifications

Copy of Blackfeet Tribal 1993
Construction Tax Ordinance #87
Replacement Final Specifications
Final backcheck comments on
electrical

Final responses on review comments

Conference Call w/Tribal Project
Manager

Conference Call w/Tribal Project
Manager

Monthly Progress Report
Contract Modification #1
Request for Award of Option

Cultural Committee request for
details

Transmittal-Addendum #2
Cultural Committee comments

Project Officer Appointment

Change of designated Project
Officer

Addendum #3

Transmittal-Exterior perspective
rendering

Transmittal-Interior finish boards (5)

Tribal Solicitation Package to
Prospective Bidders

Page 7of 7

Key Word(s)
"ES Title page, stamp, signature
excise tax

specs, 02511, 02668, 02669
jim crawford, comments

responses, comments

pre-solicitation, clauses, model contract, 93-
638

schedule, plans

Jul-99

Contract, modification

option, project officer change

mosaic tile, wainscoting, etching, patterns

narrative; sketches CX-1, LX-1 & 2, AX-2;
Revised drawings A7.2 thru A7.5

floor patterns, restroom designs, sub-waiting
room floor pattern, David "ignoring" them

project officer
project officer

clarification to various specs & drawings
color rendering

interior finish board

offerors, solicitation, instructions, bid
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Document

0146

0147

0148
0149

0150
0151

0152

0153

0154

0155

0156

0157

0158

0159

0160

0161

0162

0163

0164

Date

09/28/99

10/28/99

11/10/99
11/19/99

11/10/99
11/12/99

11/24/99
10/20/99

11/16/99

12/22/99

12/06/99

12/13/99

12/22/99

12/23/99

12/29/99

12/30/99

12/30/99

01/03/00

From:
Skip Hayes
Jerry Black

Skip Hayes
Skip Hayes

Todd Rydquist
Dale Burson

David Petersen
Blackfeet Tribe
Blackfeet Tribe
Blackfeet Tribe

Skip Hayes

S&H
Construction

David Petersen
David Petersen

Central Plumbing &
Heating

S&H
Construction
S&H
Construction
S&H
Construction

David Petersen

To:
Emorie Davis-Bird

S&H
Construction

David Petersen
Emorie Davis-Bird

Skip Hayes
Skip Hayes

Gary McFarland

Emorie Davis-Bird
David Petersen

S&H
Construction

S&H
Construction

S&H
Construction
David Petersen
David Petersen

David Petersen

Skip Hayes

Subject
Meeting notification
Buy Indian Determination

Attendance at Tribe's Pre-con
Buy Indian Policy

Med Records loading calcs
Contract & Payment info

Web page pricing

Construction Contract

Contract budget

Pre-construction Conference agenda

Meeting notification

Increased costs associated with
RFI's #1 & #2, Clarification #1

Proposed Change Order
Proposed Change Order
Deomlition of Medical Gas Lines

Cover letter to Limestone Detailers
regarding RFI #1a

Cover letter to Central Plumbing &
Heating questions

Clarification #4a, Floor Mat Logo

Monthly Progress Report

Page 8of 8

Key Word(s)

technical evaluation, proposals, technical
assistance, 638 Proposal

Buy Indian

Pre-con, NTP
Buy Indian

medical records

PL 93-638 Contract, payment schedule, finance
instructions

web page, home page

construction contract w/S & H Construction
budget, -638 contract

pre-con, agenda

construction coordination
overhead doors, ductwork insulation, ductwork
change order #1, clarification #1, overhead

doors, ductwork insulation, ductwork

change order #1, clarification #1, overhead
doors, ductwork insulation, ductwork

cutting & capping, certification

RFI #1a, coiling door motors

demolition, duct work conflicts, medical gas
piping

floor mat logo

Dec-99
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Document

0165

0166

0167

0168

0169

0170
0171

0172

0173

0174

0175

0176

0177
0178

Date

01/03/00

01/05/00

01/07/00

01/11/00

01/13/00

01/20/00
01/21/00

01/19/00

01/21/00

01/25/00

02/01/00

02/01/00

01/28/00
01/28/00

From:

S&H
Construction

David Petersen

David Petersen

S&H
Construction

Central Plumbing &
Heating

Duane Jeanotte
David Petersen
Dale Burson

Skip Hayes

David Petersen
David Petersen

Jay Cederberg

Dale Burson
S&H
Construction

Correspondence Log
Subject

To:
David Petersen

S&H
Construction

Record

Emorie Davis-Bird

S&H
Construction

Dale Burson
S&H
Construction

David Petersen

Emorie Davis-Bird

Skip Hayes

Record

Record

Skip Hayes
Subcontractors

Proposed Change Order

Proposed Change Order

Trip Report

Schedule

Medical Gas Systems Testing - also
filed w/Submittal-29

Transfer of funds to Tribe
Intercom System (at doors)

Draft Change Order for Helistop

Design
Helistop Design

Elevator/Location
Trip Report

Trip Report

RE: Transfer of Funds to Tribe

TERO

Page 9of 9

Key Word(s)

change order #3, clarification #2, door
deletions, hardware change, costs

change order #3, clarification #2, door
deletions, hardware change, savings

1/4/00 - submittal progress, site meetings,
helistop, storage building, medical equipment,
structure under medical records, construction
schedule, press release, change orders, entry
mat logo

construction schedule
medical gas piping, testing

transfer of undistributed funds to Tribe
locate rough-in

draft change order, delivery order, helistop
design, notice to proceed

helistop design, submittals, elevator

elevator data, elevator orientation

1/27/00 - stud/duct conflict, door frame
installation, duct transition, window frames,
metal studs, sealant, emergency egress, tero,
submittal review, structural drawings, aluminum
door hardware, plastic laminate cabinets

1/27/00 - ductwork, airflow openings, relief air
duct, pipe chase, PVC piping in return air
plenum space, hole in beam

transfer of undistributed funds to Tribe
register, business license
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Document

0179
0180

0181

0182

0183

0184
0185

0186

0187

0188

0189
0190

0191

0192

Date

02/01/00
02/03/00

02/02/00

02/03/00

02/04/00

01/11/00
02/03/00

02/07/00

02/04/00

02/08/00

02/14/00
01/24/00

02/14/00

02/17/00

From:

David Petersen
Skip Hayes

Tom Brennan
David Petersen
Skip Hayes

William Old Chief
Jay A. Swope

Ken Harper

Dale Burson
Emorie Davis-Bird

Dale Burson
Dale Burson

S&H
Construction

Emorie Davis-Bird

To:

Skip Hayes
Dale Burson

Skip Hayes
Skip Hayes
David Petersen

Duane Jeanotte
Duane Jeanotte

George Allen

George Allen
David Petersen

Skip Hayes
Skip Hayes

Emorie Davis-Bird

Skip Hayes

Subject

Monthly Progress Report

Legal Opinion Regarding Transfer of
Funds to Tribe

Sketch of Med Records shelving
layout

Proposed Courtyard Fence Changes
Proposed Courtyard Fence Changes

Request remaining $3 million
Permissibility of Accelerating Final
Advance Payment for the Blackfeet
Community Hospital Expansion &
Renovation Project, Contract No.
102-00-0001

Engineering Services Agreement to
amend Advance Payment Schedule
with Blackfeet Tribe

Tribal Meeting Minutes of October
11, 1999

Trip Report - Electrical

L.A.Olson Invoice

L.A.Olson Proposal for Helistop
Design

Schedule

Trip Report

Page 100f 10

Key Word(s)

Jan-00

transfer of undistributed funds to Tribe, legal
opinion

med records, shelving

courtyard fence
courtyard fence

advance payment, 638 contract
legal opinion, advance payment, 638 contract

legal opinion, advance payment

advance payment, area director, deputy area
director, project funding

undercabinet lights, blocking, as-builts,
telephone/data cabling

invoice, January 2000

helistop, proposal

construction schedule

1/27/00 & 2/7/00 - David Petersen's trip report
refers to document number 0175 and Allen
Meador's trip report refers to document number
0188 above
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Document

0193

0194

0195

0196

0197

0198

0199

0200

0201
0202

0203

0204

0205

0206

Date

02/08/00

02/22/00

02/25/00

02/25/00

02/25/00

02/25/00

02/25/00

02/28/00

02/28/00
02/28/00

02/28/00

02/28/00

03/01/00

03/01/00

From:

Dale Burson

Emorie Davis-Bird
Skip Hayes

Devoe's Builders
Service

James Hardy
Gypsum

David Petersen

David Petersen
David Petersen

David Petersen
S&H
Construction
S&H
Construction
S&H
Construction
S&H
Construction

David Petersen

To:

Duane Jeanotte

Skip Hayes
Rob Smith
S&H
Construction

Skip Hayes

Emorie Davis-Bird

Emorie Davis-Bird
Rob Smith

Skip Hayes
L.A.Olson

L.A.Olson
L.A.Olson
L.A.Olson

Skip Hayes

Subject

Advance Payment for the Blackfeet
Community Hospital Expansion &
Renovation Project, Contract No.
102-00-0001

Monthly Construction Meeting
Notice

Gypsum Board & National Electrical
Code info

James Hardie gypsum board

UL Listing & GA-600 wall panel

descriptions
Trip Report

Proposed Change Order
Transmittal

drawing for newspaper article
Proposed Change Order

Proposed Change Order
Proposed Change Order
Proposed Substitution

Monthly Progress Report

Page 11of 11

Key Word(s)

legal opinion, advance payment, 638 contract

meeting notice

gypsum board, electrical box installation,
electrical device installation

installation, GA-600
gypsum board, wall panel details, UL approval

23/24 Feb 00 - Expanded metal, gypsum
board, electrical boxes, sound booth ramp,
temporary egress, exits, submittals, plywood
flooring

RFI 16, Submittal 26

door samples, handrail samples, corner guard
samples

drawing, pr
Additional Eye Wash Fixtures-RFI 31

change order #2, operators and labels on
coiling doors
Replace PVC pipe w/ cast iron

James Hardy gypsum board

Feb-00
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Document

0207

0208

0209

0210

0211

0212

0213

0214

0215

0216

0217

0218

0219

Date

02/29/00

02/29/00

02/29/00

03/03/00

03/14/00

03/14/00

03/14/00

03/16/00

03/20/00

03/13/00

03/21/00

03/21/00

03/21/00

From:

S&H
Construction

S&H
Construction

S&H
Construction

David Petersen

David Petersen

David Petersen

Blackfeet

Audiology Clinic
Jay Cederberg

David Petersen

Central Plumbing &

Heating

David Petersen

David Petersen

David Petersen

To:

L.A.Olson

Blackfeet TERO

L.A.Olson

Rob Smith

S&H
Construction

Record

Service Unit
Director

Record

Rob Smith

S&H
Construction

S&H
Construction
S&H
Construction

S&H
Construction

Subject

Additional money for installation of
second telephone system panel in
Room #1057

Need for sheetrock tapers
Light fixture colors
Transmittal-Window shade and
Aluminum panel samples

Proposed Change Order

Substitution 01-Change of gypsum
wallboard manufacturer and assembly

Waiting area in Audiology

Trip Report

Transmittal-Flooring samples,
Acoustical ceiling tile samples, Wall
covering samples

Med Gas tie-in

Proposed Change Order
Proposed Change Order

Proposed Change Order

Page 120f 12

Key Word(s)

telephone panel, Room #1057

sheetrock tapers

light fixtures, colors

window shade, aluminum panel

Additional View Box in Treatment Room #1042

gypsum, GA-600, UL U465, James Hardie

remove glass block wall

16 Mar 0O - pipe chase, new valves, new fuel
tank location, heating return water tie-in, PVC-
to-cast iron pipe change in plenum, smoke
damper, dental vacuum control panel, exhaust
grille

flooring samples, acoustical ceiling tile samples,
wall covering samples

service disruption, medical gas, certify
cast iron, plenum, PVC, pipe
diffusers, grilles, clarification-05

New pipe chases in rooms 1308 & 1313,
butterfly valves



Browning Community Hospital Expansion and Renovation Project
Correspondence Log

Document

0220

0221

0222
0223

0224

0225

0226

0227
0228

0229
0230

0231

0232

0233

0234

0235

Date

03/21/00

03/22/00

03/23/00
03/23/00

03/17/00

03/22/00

03/26/00

03/29/00
03/29/00

03/29/00
03/28/00

03/29/00

03/30/00

03/30/00

04/05/00

04/06/00

From:
David Petersen

S&H

Construction
Dale Burson
Tom Brennan

S&H
Construction

NTL Engineering &
Geoscience, Inc.

S&H
Construction
David Petersen
David Petersen

David Petersen
S&H
Construction
S&H
Construction
S&H
Construction

Rob Smith

S&H
Construction

David Petersen

To:
S&H
Construction
Record
Skip Hayes
Blackfeet Service
Unit

David Petersen

S&H
Construction

Rob Smith

Skip Hayes
Emorie Davis-Bird

Record
David Petersen

Skip Hayes
David Petersen

Record

L.A.Olson

Skip Hayes

Subject
Proposed Change Order
Schedule for Sitework
L.A.Olson invoice
Installation of Mobile Storage
System in Medical Records

Vinyl Wall Covering Borders

Report of Concrete Compressive
Strength Test

Exterior Construction Sequence

Proposed Elevator Specifications
Proposed Change Order

Trip Report
Medical Records Platform Flooring

Helistop Preliminary Design
Comments

Stored Materials Invoices

Punch List for Phase 1 - also see
#0234

Phase 1Contractor's Punch List -
also see #0233

Door Closer Information

Page 130f 13

Key Word(s)
steam lines, insulate, RFI-16, item 4
sitework, schedule

invoice, February 2000
schedule, sequence, medical records shelving

borders, wall cover

concrete, cylinder, test

exterior, excavation, egress, temporary access

elevator, specifications, spec

Additional View Box in Treatment Room #1042
- Part 2

27 Mar 0O - general progress

medical records platform, plywood, glue

slab, elevation, columns, joists, elevator,
walkway, wind

invoices

doors, window, welding, light fixtures, view
boxes, coiling door, wall, vinyl, flooring, air
balancing

doors, window, welding, light fixtures, view

boxes, coiling door, wall, vinyl wall covering, air
balancing

door closer, regular arm, parallel arm, Norton,
LCN



Browning Community Hospital Expansion and Renovation Project
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Document Date From: To: Subject Key Word(s)
0236 04/06/00 Tom Brennan Skip Hayes Sketch of Med Records Area work counter, shelving
0237 03/30/00 Western Door S&H Status of Doors - also see #0238  stile & rail doors, windows, exit devices,
Construction aluminum door
0238 04/06/00 David Petersen S&H Miscellaneous Door Issues - also stile & rail doors, windows, exit devices,
Construction see #0237 aluminum door
0239 04/07/00 David Petersen Skip Hayes Contractor Punch List - also see doors, window, welding, light fixtures, view
#0233, #0234 boxes, coiling door, wall, vinyl, flooring, air
balancing
0240 04/03/00 David Petersen Skip Hayes Monthly Progress Report Mar-00
0241 04/03/00 S&H Skip Hayes Early Helistop Review Comments - early review design comments
Construction also see #0242, #0243
0242 04/07/00 David Petersen Skip Hayes Responses to Early Helistop Review responses, comments
Comments - also see #0241,
#0243
0243 04/07/00 Skip Hayes Record Combined Early Helistop Comments responses, comments

& Responses from Architect - also
see #0241, #0242

0244 04/10/00 Rob Smith Record Expanded Punch List for Phase 1 doors, window, welding, light fixtures, view
boxes, coiling door, wall, vinyl wall covering, air
balancing

0245 04/10/00 S&H Emorie Davis-Bird Construction Schedule schedule

Construction
0246 04/14/00 David Petersen Skip Hayes Submittal Review Status submittals
0247 04/20/00 David Petersen S&H Masonry and Exterior Ceramic Tile pre-faced concrete block, ceramic
Construction

0248 04/21/00 Skip Hayes Record Combined Final Helistop Comments final design comments

0249 04/18/00 Lisa Vandenbos Kathy Block Financial Report expenditures, quarterly report

0250 04/25/00 David Petersen Record Trip Report 25 Apr 00 - inspection, phase 1

0251 04/25/00 Jay Cederberg Record Trip Report - Plumbing/HVAC 25 Apr 00 - inspection, phase 1

0252 04/26/00 Skip Hayes Dale Burson Financial Report (also see #0249)  expenditures, quarterly report

0253 04/26/00 Skip Hayes Dale Burson L.A.Olson Invoice invoice, March 2000

Page 14o0f 14
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Document

0254
0255
0256
0257
0258

0259

0260
0261

0262

0263
0264

0265

0266

0267

0268

0269

0270

Date
04/26/00
04/27/00
04/28/00
04/28/00
04/28/00

05/01/00

05/01/00
05/01/00

05/02/00

05/02/00
05/05/00

05/05/00

05/08/00

05/16/00

05/08/00

05/16/00

05/16/00

From:
David Petersen
Rob Smith
David Petersen
Rob Smith
David Petersen

David Petersen

David Petersen
Dale Burson

David Petersen

David Petersen
David Petersen

David Petersen

David Petersen

David Petersen

NTL Engineering &

Geoscience, Inc.

Skip Hayes

David Petersen

To:

S&H
Construction

Skip Hayes

Skip Hayes
Skip Hayes
S&H
Construction

Emorie Davis-Bird

Skip Hayes
Emorie Davis-Bird

Emorie Davis-Bird

Skip Hayes
Emorie Davis-Bird

Emorie Davis-Bird
Emorie Davis-Bird
S&H

Construction

S&H
Construction

Dale Burson

S&H
Construction

Subject
Proposed Change Order
Medical Records Punchlist

Review Comment Response
Punchlist Update

Pre-faced Concrete Masonry Units
(Glazed CMU)

Trip Report - Electrical

Monthly Progress Report
Proposed Change Order

Proposed Change Order

Trip Report - Structural

Copies of Change Order #5-
Transmittal

Proposed Change Order
Proposed Change Order
Proposed Change Order

Report of Concrete Compressive
Strength Test

ARMS Requisition-Helistop and
Storage Building funds

Miscellaneous Submittal
Coordination Issues

Page 150f 15

Key Word(s)
Sanitary Sewer Relocation (RFI-43)
touch-up, adjustment, caulk, doors, cabinets,

window, ceiling tile, light fixtures, electrical
helistop, design comments, backcheck

pharmacy, ent, clinic, medical records
color change

25 Apr 00 - inspection, phase 1

Apr-00
Relocate Helistop, request for revised budget

Sanitary Sewer Relocation (RFI-43) Part 2

25 Apr 00 - inspection, phase 1
Change Order #5

Insulate Steam Lines, RFI-16, item 4
Reroute Existing Electrical Lines (RFI #50)
Storm Sewer Relocation (RFI #43)-Part 5

concrete, cylinder, test

requisition

column covers, colored concrete,unit masonry,
efis, sheet metal flashing & trim, joint sealants,
wood windows, exterior ceramic tile
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Document

0271

0272

0273

0274

0275

0276

0277

0278

0279

0280

0281

0282

0283
0284

0285

0286

Date

05/12/00

05/18/00

05/18/00

05/18/00

05/18/00

05/18/00

05/22/00

05/22/00

05/22/00

05/16/00

05/23/00

05/25/00

05/25/00
05/30/00

05/31/00

05/31/00

From:

Correspondence Log
Subject

To:

NTL Engineering & S &H

Geoscience, Inc.

David Petersen
David Petersen

David Petersen

David Petersen

William Old Chief
Skip Hayes

Dale Burson
David Petersen
David Petersen
David Petersen

Dale Burson

David Petersen
David Petersen

David Petersen

David Petersen

Construction

Skip Hayes
Emorie Davis-Bird

Emorie Davis-Bird

Emorie Davis-Bird

Dale Burson
Dale Burson
Emorie Davis-Bird
Emorie Davis-Bird

Record
Record
Emorie Davis-Bird

Record
S&H
Construction
S&H
Construction

Emorie Davis-Bird

Report of Concrete Compressive

Strength Test

Submittal Review
Change Order #5

Proposed Change Order

Pending Credits to Construction

Cost

Modification to Budget for Helistop

Relocation

Modification to Budget for Helistop

Relocation

Modification #1- Helistop Relocation

Proposed Change Order

Field Directive
Field Directive

Proposed Change Order

Trip Report

Substitution Request -

Dampproofing

Deflection Track - follow-up (RE:

Clarification 13)
Finish Colors

Page 160f 16

Key Word(s)

concrete, cylinder, test

structural steel, contractor not reviewing
typographic error, rfi #16, item 2, item 4

Air Duct Deletion (RFI #15, Item 1)

clarification #2, clarification #4, clarification
#4Db, clarification #7/submittal #12, clarification
#8, clarification #12, RFI #5, RFI #01a,
Submittal #36d, RFI #39

budget, modification,helistop
budget, modification,helistop
budget, modification,helistop

Glass Block Deletion at ENT (Clarification #12),
deduct, credit

01 - concrete consolidation
02 - concrete consolidation

Add Storage Building, request for revised
budget

25 May 0O - inspection, phase 1
no glass fabric membrane, cost deduct

deflection track

colors, interior, exterior
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Document

0287

0288
0289

0290

0291
0292

0293

0294

0295

0296

0297

0298

0299

0300

0301

0302

Date

05/31/00

06/01/00
06/01/00

05/31/00

06/01/00
06/05/00

06/06/00

06/06/00

06/08/00

06/08/00

06/09/00

06/09/00

06/12/00

06/12/00

06/12/00

06/13/00

From:

David Petersen

David Petersen
David Petersen

Emorie Davis-Bird

David Petersen
David Petersen

David Petersen

David Petersen

David Petersen

David Petersen

David Petersen

David Petersen

David Petersen

David Petersen

David Petersen

David Petersen

To:
S&H

Construction

Rob Smith
S&H
Construction
Dale Burson

Skip Hayes
Rob Smith

S&H
Construction

Emorie Davis-Bird
Emorie Davis-Bird
Gary Grassel

Emorie Davis-Bird
Emorie Davis-Bird
Emorie Davis-Bird
Gary Grassel

Emorie Davis-Bird

S&H
Construction

Subject
Exterior Light Fixtures, 1E
Paging/Intercom System

Substitution Request -
Dampproofing, Follow-up

Modification #1- Helistop Relocation

Monthly Progress Report

Transmittal-Sheet Vinyl Flooring
"chain" set

Proposed Change Order

Proposed Change Order
Proposed Change Order
Concrete Test Reports
Submittal Review Follow-up

Trip Report - Structural
Proposed Change Order

Report of Concrete Compressive
Strength Test

Construction Schedule

Confirmation of Submittal Items

Page 170f 17

Key Word(s)
fixtures, ground mounted, dark bronze

sketch, detail
calculate credit

signed mod

May-00
sheet vinyl samples

Follow-up, door & hardware changes per
clarification #2, cast iron piping at plenum, new
pipe chases in rooms 1308 & 1313

Chiller Piping, work done under separate
contract, NOT RFI #38

Existing Electrical Lines (2nd occurrence),
underground utilities, private utilities

compressive strength, compaction, density, soll
tests

re-submittals required

7 Jun OO - reinforcing steel ties & placement,
voids

Phase 1 Time and Materials

concrete, cylinder, test

6/6/00 update

Submittals 05-R2, 09, 14, 15, 23, 31, 37-
R1, 79 "confirmation" requested
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Document

0303

0304

0305

0306

0307

0308

0309

0310

0311

0312

0313

0314

0315

0316

0317

0318
0319

Date

06/14/00

06/14/00

06/14/00

06/14/00

06/16/00

06/16/00

06/19/00

06/19/00

06/19/00

06/19/00

06/20/00

06/20/00

06/21/00

06/26/00

06/27/00

06/27/00
06/27/00

From:

David Petersen

Emorie Davis-Bird

S&H

Construction
CTA

David Petersen

David Petersen

David Petersen

David Petersen

David Petersen

S&H

Construction

David Petersen

David Petersen

David Petersen

David Petersen

David Petersen

David Petersen
David Petersen

Correspondence Log
Subject

To:
Gary Grassel

S&H
Construction

Gary Grassel

David Petersen

Dale Burson

S&H
Construction

Emorie Davis-Bird
Emorie Davis-Bird

S&H
Construction

David Petersen
Emorie Davis-Bird

S&H
Construction

S&H

Construction
Gary Grassel
Gary Grassel
Gary Grassel

S&H
Construction

Report of Concrete Compressive

Strength Test

Suspension of Work Order

Elevator pit location and Gridline 10

error

Additional money requested for
extra time required by contractor

and subs

Construction Administration

Services

RFI for Pilaster at Elevator

Pay Application

Work Stoppage

Proposed Change Order

Suggestions for missed embedded

angle iron
Pay Application

Proposed Change Order

Comments by S & H Construction on
return of Submittal 45-R1

Concrete Test Reports

Open Web Bar Joist Modifications
Concrete Test Reports

Structural Steel Shop Drawings

Page 180f 18

Key Word(s)
concrete, cylinder, test
gridline 10, north addition dampproofing
alternative, fix, relocation

money, additional work

intent to request reimbursement for additional
design costs

elevator pit wall, gridline 10, submit RFI
contractor pay request

dampproofing, elevator pit, conflict between
architectural & structural drawings

Rooftop Helistop and Elevator, base amount,
modifications to steel on site

sketch, pilasters, gridlines 6 & 8 (RFI #58)
revised #7

air separator (RFl 37), remote water cooler
chillers (RFI 44)

shop drawing submittals

compressive strength
joists J18C, J19C
compressive strength

not received final erection/shop drawings for
Area A
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Document

0320

0321

0322

0323

0324

0325

0326

0327

0328

0329

0330

0331

0332

0333

0334

0335

Date
06/27/00
06/27/00
06/28/00
06/28/00
06/28/00
06/30/00
06/30/00
07/03/00
06/29/00
07/10/00
07/10/00
07/14/00
07/14/00

07/14/00

07/17/00

07/17/00

From:
David Petersen
David Petersen
CTA
David Petersen
David Petersen
David Petersen
David Petersen
David Petersen
David Petersen
David Petersen
David Petersen
David Petersen
Terry Racine

David Petersen

Skip Hayes

David Petersen

To:

S&H
Construction

S&H
Construction
David Petersen

S&H
Construction

S&H
Construction
S&H
Construction
S&H
Construction
Skip Hayes
Record

Gary Grassel
S&H
Construction
Gary Grassel
Skip Hayes
Tim Davis

Dale Burson

Subject

Concrete Work
Upcoming Site Visit

Telephone Call from Jim Lake of
6/28/00

Beams that are an incorrect length

Structural Concerns Relating to
Foundation Work

Temporary Exit at North Addition
Submittal 71-R1

Monthly Progress Report
Trip Report

Concrete Test Reports
Fire Trak (Deflection Track)

Concrete Test Reports

Existing column @ E-4.10

Color Samples for Exterior Signage
(Plexiglas & Painted Metal)
Fax-L.A.Olson Request for
Additional Contract Administration
Fees

Emorie Davis-Bird Trip Report - Structural

Page 190f 19

Key Word(s)
unacceptable workmanship, quality control
time set aside for subcontractor issues

structural steel solution, long WF beams,
gridlines C, D3, 11, 12

submit RFI, refer to #0323

rebar, forms, base bolts, blowout, cold joint,
voids

life safety, corridor width
received resubmittal, holding at your request

Jun-00

29 Jun 0O - inspection, phase 1
compressive strength

fastening, safing insulation

compressive strength
photo, no rebar
pylon signs, post signs, respond NLT 7/20/00

amend fee, helistop, cta

6 Jul OO - workmanship, as-built survey, block-
outs, anchor bolts, doorway, reinforcing steel,
concrete finish, back-filling, pilaster, ledger
angle, WF beam, open-web steel joist, TS
column base plates, foundation wall, brace frame
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Document

0336

0337
0338
0339
0340

0341

0342

0343
0344
0345

0346
0347

0348

0349
0350
0351

0352
0353

0354

0355

0356

Date

07/20/00

06/13/00
06/21/00
06/26/00
06/30/00

07/21/00

07/24/00

07/24/00
07/24/00
07/25/00

07/24/00

07/26/00

07/26/00
07/31/00
08/01/00

08/02/00

08/03/00

08/07/00

08/07/00

08/07/00
07/31/00

From:
David Petersen

David Petersen
David Petersen
David Petersen
Emorie Davis-Bird

Emorie Davis-Bird
Dale Burson

David Petersen
David Petersen
David Petersen

Gary McFarland
David Petersen

David Petersen
David Petersen
David Petersen

Skip Hayes
David Petersen

David Petersen

David Petersen

David Petersen
Emorie Davis-Bird

To:

S&H
Construction
Record
Record
Record
S&H
Construction

S&H
Construction

David Petersen

Record
Record
S&H
Construction
Record

S&H
Construction
S&H
Construction

Gary Grassel
Skip Hayes

Dale Burson

Record
S&H
Construction

S&H
Construction

Rob Smith
Record

Subject
Structural Bolt Recommendation

Field Directive
Field Directive
Field Directive
Notice to Proceed

Quality Control

Construction Contract
Administration

Field Directive
Field Directive
Proposed Change Order

PJD, Amendment #1

Overhead Coiling Door Operators

RFI-67 Piegan Road Paving
Concrete Test Reports
Monthly Progress Report

Fax-L.A.Olson Revised Request for

Additional Contract Administration
Fees

Trip Report

Proposed Change Order

Submittals for Site Work

Follow-up to Meeting Minutes
Financial Status Report

Page 200of 20

Key Word(s)
Hilti bolt

03 - Concrete Testing

04 - Modification of Structural Steel
05 - Installation of Deflection Track
resume work

correct deficiencies, workmanship, apology

helistop, structural engineering, explain
proposal, liable for delay

06 - Remedial Work for Structural Items
07 - Installation of Deflection Track
colored concrete

pjd
m107 motor, aesthetics

portions of curb & gutter, redline proposed
compressive strength
Jul-00

amend fee, helistop, cta
2-3 Aug 00 - inspection, phase 1

Site Utilities

have not received submittals for hot mixed
asphalt paving (02511) nor Portland cement
concrete paving (02520)

3 Jun 0O follow-up, drains in courtyard,
concrete walls, colored outlet covers
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Document

0357

0358

0359
0360

0361

0362

0363

0364
0365
0366
0367

0368

0369

0370

0371

0372

0373
0374

0375

0376

Date

08/07/00

08/07/00
08/07/00

08/08/00

08/09/00

08/09/00

08/10/00
08/11/00
08/11/00
08/11/00

08/11/00

07/28/00

08/11/00

08/14/00

08/15/00

08/15/00
08/15/00

08/16/00

08/21/00
08/21/00

From:

David Petersen

David Petersen
David Petersen

David Petersen
Skip Hayes
David Petersen

Emorie Davis-Bird
David Petersen
David Petersen
Skip Hayes

David Petersen
S&H
Construction

David Petersen

David Petersen

David Petersen

David Petersen
David Petersen
S&H
Construction
S&H
Construction

David Petersen

To:

S&H
Construction
S&H
Construction

Gary Grassel
S&H
Construction

Dale Burson
S&H
Construction
S&H
Construction

Emorie Davis-Bird
Emorie Davis-Bird

Dale Burson
S&H
Construction

Emorie Davis-Bird
S&H
Construction
S&H
Construction

Emorie Davis-Bird
S&H
Construction
Emorie Davis-Bird

Record

David Petersen
S&H

Subject

Transmital-Artwork & Logo for
Exterior Signs

Proposed Change Order
Soila Compaction Density Reports

Coordination of EIFS and Exterior
Ceramic Tile

Request for Contract Modification
Gravel Sub-base

- DRAFT - Anchor Bolt Imbed
Survey

Proposed Change Order
Proposed Change Order
L.A.Olson Invoice

Braced Frame - Remedial Work
Response to July 21, 2000 letter
Remedial Work

Dimensional Discrepancies

Trip Report - Structural

Field Modifications for Roof Joists in

Area A
Proposed Change Order

Survey Sketch

Column at existing entryway
Work by Glacier Electric

Page 21of 21

Key Word(s)

light fixture GG
sub-grade nuclear field density reports

adhesive, grout, installation
LA Olson, helistop construction contract
administration (cca)

specifications, MT DOT, MPW

specifications 05120, section 1.3

civil - enclosure for lift station controls
electrical - enclosure for lift station controls
April-July 2000

column @ a-10

structural design, supervision, apology
reminder - NO cutting torch, testing IAW
05120

j & k @ gridline 3, too short, provide remedial
measures within 5 working days

8 Aug 00 - anchor bolts/studs, footings, embed
plates, as-builts, open-web steel joist, ledger
angle, pilaster

modification proposed by WMK, Vulcraft should
approve

exterior ceramic tile color change

preliminary sketch of survey data for area b as-
built

column cut, recommend new column
work not begun, preventing outside work
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Document

0377

0378

0379

0380

0381

0382

0383
0384

0385

0386
0387
0388
0389
0390
0391
0392
0393
0394
0395
0396
0397
0398
0399

Date

08/22/00

08/22/00

08/23/00

08/24/00

08/24/00

08/24/00
08/23/00

08/28/00

08/28/00

From:

David Petersen
David Petersen
David Petersen
David Petersen

David Petersen

Jay Cederberg
David Petersen

David Petersen

David Petersen

To:

Construction
S&H
Construction
S&H
Construction
S&H
Construction
S&H
Construction

Gary Grassel

Record
Record
S&H
Construction
S&H
Construction

Subject

Proposed Change Order
Proposed Change Order
Dimensional Discrepancies
RE: Submittals 37 & 37-R1

Report of Concrete Compressive
Strength Test

Trip Report - Plumbing/HVAC
Field Directive

Cold Formed Metal Framing
(05400)

Pay Application for August 2000

Page 220f 22

Key Word(s)

Canopy "B" extension
Canopy "B" extension

follow-up to 8/14/00 memo
Overhead coiling doors (08331), motor
operators, not approved to date

concrete, cylinder, test

area a crawlspace egress head room, area a
return ducts revised locations, location of
medical vacuum pump, area drains, relief vents,
test and balance

08 - additional steel modifications

screw fasteners rather than welding, provide
manufacturer's recommendations, exterior studs

item #15, item #20



Browning Community Hospital Expansion and Renovation Project

Correspondence Log
Document Date From: To: Subject Key Word(s)

0400
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